

CONTRACT CHANGE ORDER No.

ONE (1)

PROJECT: **Pine Hill Forest Subdivision SEWER REHABILITATION**

City of Hammond Project # 616-31407

OWNER: **City of Hammond, LA**

TO CONTRACTOR: **Mitchell Contracting, Incorporated**

DATE: 16-Dec-2014

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<i>Adjust contract quantities for field conditions encountered:</i>			
"1."	Delete SSES Report (-1 EA @ \$1,000.00 per EA)	\$ 1,000.00	\$ -
"2."	Delete Smoke Testing (-3,450 LF @ \$1.00 per LF)	3,450.00	-
"3."	Decrease Clean & CCTV to 600 LF (-2,850 LF @ \$2.50 per LF)	7,125.00	-
"4."	Delete Inspect SSMH's (-11 EA @ \$50.00 per EA)	550.00	-
"5."	Delete Trim protruding Svcs. (-40 EA @ \$100.00 per EA)	4,000.00	-
"6."	Delete Root Removal (-2 EA @ \$50.00 per EA)	100.00	-
"7."	Delete Dye-water flooding (-1 EA @ \$1,000.00 per EA)	1,000.00	-
"9."	Delete CIPP work (-1,000 LF @ \$32.00 per LF)	32,000.00	-
"10."	Delete Restore remote svcs.(-10 EA @ \$20.00 per EA)	200.00	-
"11."	Delete Repair protruding svcs. (-8 EA @ \$20.00 per EA)	160.00	-
"12."	Delete 6"/8" Point Repairs (-3 EA @ \$3,000.00 per EA)	9,000.00	-
"13."	Delete Extend 6"/8" Point Repairs (-20 LF @ \$40.00 per LF)	800.00	-
"14."	Delete Svc. Line Point Repairs (-20 EA @ \$450.00 per EA)	9,000.00	-
"15."	Delete Extend Svc. Line Pt. Repairs (-100 LF @ \$15.00 per LF)	1,500.00	-
"16."	Delete Install Svc. Line Cleanouts (-20 EA @ \$375.00 per EA)	7,500.00	-
"17."	Delete Abandon Point Repairs (-1 EA @ \$500.00 per EA)	500.00	-
"18."	Delete SSMH Lining (-60.0 VF @ \$150.00 per EA)	9,000.00	-
"19."	Delete Rebuild SSMH Inverts (-4 EA @ \$500.00 per EA)	2,000.00	-
"20."	Delete Reset/Seal SSMH cover (-4 EA @ \$500.00 per EA)	2,000.00	-
"21."	Delete Replace SSMH frame/cover (-2 EA @ \$750.00 per EA)	1,500.00	-
"22."	Delete Install SSMH over exist. SS (-10.0 VF @ \$300.00 per VF)	3,000.00	-
"23."	Decrease R/R 8" Pvmt to 50.0 SY (-50 SY @ \$100.00 per SY)	5,000.00	-
"27."	Increase new 8" SS Main/3-10' to 1,380 LF (+20 LF @ \$40/LF)	-	800.00
"28."	Increase new 8" SS Main/>10' to 769 LF (+59 LF @ \$46.00/LF)	-	2,714.00
"29."	Increase J&B 10" PE to 190 LF (+16 LF @ \$80.00 per LF)	-	1,280.00
<i>Amended/expanded scope of work items:</i>			
37.	Install new Duplex Submersible Pump Station [PS#39]	-	83,195.00
CHANGE IN CONTRACT PRICE:		\$ 100,385.00	\$ 87,989.00
NET CHANGE - DECREASE:		\$ 12,396.00	


This document shall become an amendment to the contract dated October 6, 2014, and all provisions of the contract will apply thereto.

The sum of **\$ 12,396.00** is hereby DEDUCTED FROM the original contract price and the total adjusted price to date is therefore **\$ 289,739.00**.

The contract time shall be INCREASED by Sixty (60) calendar days. The completion date is therefore **10 April 2015**.

Accepted: _____ Date: _____

CONTRACTOR



Recommended: _____ Date: 16-Dec-2014

T. C. Spangler, Jr., P.E.

Approved: _____ Date: _____

Mayson Foster, MAYOR