

**CONTRACT CHANGE ORDER No.****One (1)**PROJECT: **Hammond Northshore Regional Airport Phase II Drainage Imp.**OWNER: **City of Hammond**TO CONTRACTOR: **Kort's Construction Services**DATE: 7 April 2015

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<u>Adj. of contract qtys for additional pipe and catch basins</u>			
"7."	Install CIPP Lining (Exist. 24" Dia Storm Drain) (-546 LF @ \$95.00/LF)	\$ 51,870.00	
"11."	Install/Open Cut 18" RCP(A) Storm Drain Pipe (100 LF @ \$45.00/FT)		\$ 4,500.00
"14."	Install New Catch Basin in Line with New Pipe ( 2 EA @ \$3,500.00/EA)		\$ 7,000.00
"17."	Install Slab Sod (1 EA @ \$1600.00/EA)		\$ 1,600.00
<u>Additional Work Item:</u>			
"A18."	Install/Open Cut 36" RCP Storm Drain Pipe (640 LF @ \$74.85/LF)		\$ 47,904.00
CHANGE IN CONTRACT PRICE:		\$ 51,870.00	\$ 61,004.00
<b>NET CHANGE - INCREASE</b>			<b>\$ 9,134.00</b>

This document shall become an amendment to the contract dated December 17, 2014, and all provisions of the contract will apply thereto.

The sum of \$ 9,134.00 is hereby **ADDED TO** the original contract price and the total adjusted price to date is therefore \$ 395,634.00.

The contract time shall be **INCREASED** by Fifteen (15) calendar days. The completion date is therefore May 20, 2015.

Accepted: \_\_\_\_\_  
CONTRACTOR

Date: \_\_\_\_\_

Recommended: \_\_\_\_\_  
Kiley F. Bates, P.E.

Date: 7 April 2015

Approved: \_\_\_\_\_  
Pete Panepinto, Mayor

Date: 7 April 2015