

PROJECT: Woodbridge Sewer Rehabilitation

OWNER: City of Hammond, LA

TO CONTRACTOR: S & P Liner, LLC

DATE: January 24, 2017

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<u>Adjust Quqntities due to changes in scope of work:</u>			
"2."	Increase Install CIPP Liner to 6,350 LF (+1,650 LF @ \$25.50/LF)	\$ -	\$ 42,075.00
"3."	Increase Restore Remote Service to 100 EA (+40 EA @ \$0.50/EA)	-	20.00
"8."	Increase Clean & TV SS Lines to 3,000 LF (+1,800 LF @ \$2.00/LF)	-	3,600.00
"10."	Increase Root Removal [segment] to 15 EA (+5 EA @ \$225.00/EA)	-	1,125.00
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
	<u>Add 85 Calendar Days for Delays/Added Work</u>	-	-
		-	-
		-	-
		-	-
		-	-
		-	-
CHANGE IN CONTRACT PRICE:		\$ -	\$ 46,820.00
NET CHANGE - INCREASE:		\$ -	\$ 46,820.00

This document shall become an amendment to the contract dated September 8, 2016, and all provisions of the contract will apply thereto.

The sum of **\$ 46,820.00** is hereby ADDED TO the original contract price and the total adjusted price to date is therefore **\$ 224,620.00** .

The contract time shall be INCREASED by 85 calendar days. The completion date is therefore **14 March 2017** .

Accepted: _____ Date: _____

CONTRACTOR

Recommended:  _____ Date: 24 January 2017

Webb M. Anderson, P.E.

Approved: _____ Date: _____

Pete Panepinto, MAYOR