

PROJECT: **Bridge & Drainage Improvements [FY 2016]**

OWNER: **City of Hammond, LA**

TO CONTRACTOR: **Stranco, LLC**

DATE: 14-Feb-2017

City Project Number: 420 - 11608

You are hereby requested to comply with the following changes from the plans and specifications:


ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<i>Adjust for Final In-place Quantities:</i>			
"2."	Decrease BACKFILL to 714 CY [-186 CY @ \$14.00 per CY]	\$ 2,604.00	\$ -
"3."	Decrease Pipe Cleaning (12"-18") to 0 LF [-200 LF @ \$10.00 per LF]	2,000.00	-
"4."	Decrease Pipe Cleaning (24"-36") to 0 LF [-200 LF @ \$10.00 per LF]	2,000.00	-
"5."	Decrease Clean/access exist. CB to 2 EA [-1 EA @ \$250.00 per EA]	250.00	-
"6."	Decrease Clearing for Access Villa West outfall ditch to 3.00 AC [-.44 AC @ \$7,500.00 per AC]	3,300.00	-
"11."	Decrease Install/open cut 8" PVC to 39 LF [-31 LF @ \$30.00 per LF]	930.00	-
"12."	Decrease Install Flowable Fill to 75 CY [-25 CY @ \$140.00 per CY]	3,500.00	-
"13."	Decrease Install/open cut 15" ACCMP(A) to 201 LF [-89 LF @ \$34.00 per LF]	3,026.00	-
"14."	Increase Install/open cut 18" ACCMP(A) to 534 LF [+58 LF @ \$38.00 per LF]	-	2,204.00
"15."	Decrease Install/open cut 24" RCP to 65 LF [-7 LF @ \$60.00 per LF]	420.00	-
"17."	Decrease Install/open cut 42" RCP(A) to 176 LF [-16 LF @ \$140.00 per LF]	2,240.00	-
"19."	Decrease Install Type VI Catch Basin to 5 EA [-5 EA @ \$3,000.00 per EA]	15,000.00	-
"20."	Increase Install Type VIII Catch Basin to 23 EA [+7 EA @ \$2,000.00 per EA]	-	14,000.00
"21."	Decrease Remove/replace 6'H Wood Fence to 54.25 LF [-55.75 LF @ \$30.00 per LF]	1,672.50	-
"22."	Decrease Tie-in new pipe to Exist. RCB/CB to 3 EA [-3 EA @ \$1,000.00 per EA]	3,000.00	-
"23."	Increase Install Concrete Collar to 3 EA [+1 EA @ \$400.00 per EA]	-	400.00
"24."	Decrease SAWCUT pavements to 376.5 LF [-279.5 LF @ \$6.50 per LF]	1,816.75	-
"25."	Increase R & R 6" th. Sidewalk/Driveway/Shldr. to 82.71 SY [+8.71 SY @ \$70.00 per SY]	-	609.70
"26."	Increase R & R 8"th. Street to 255.45 SY [+0.45 SY @ \$110.00 per SY]	-	49.50
"32."	Increase Install Guardrail to 373 LF [+10 LF @ \$27.50 per LF]	-	275.00
"33."	Decrease Install Guardrail Post to 54 EA [-2 EA @ \$105.00 per EA]	210.00	-
"34."	Decrease Install Slab Sod to 1,517.31 SY [-407.69 SY @ \$6.00 per SY]	2,446.14	-
"35."	Decrease Install Root Zone Material to 4,171.30 CF [-1,803.70 CF @ \$2.25 per CF]	4,058.33	-
"36."	Increase Haul-in/grade Limestone #57 to 166.21 TN [+26.21 TN @ \$50.00 per TN]	-	1,310.50
"37."	Decrease Haul-in/grade Limestone #610 to 250.13 TN [-214.87 TN @ \$50.00 per TN]	10,743.50	-
"38."	Increase Install Type II Ditch to 190 LF [+20 LF @ \$18.00 per LF]	-	360.00
"39."	Decrease Temporary Construction Fencing to 0 LF [-2,310 LF @ \$7.70 per LF]	17,787.00	-
"40."	Increase Limestone Rip-Rap to 83.33 SY [+67.33 SY @ \$88.00 per SY]	-	5,925.04
"41."	Increase Install Thermoplastic to 584 LF [+4 LF @ \$6.60 per LF]	-	26.40
"43."	Decrease Install/open cut 24" ACCMP(A) to 334 LF [-10 LF @ \$54.00 per LF]	540.00	-
<i>Added Items</i>			
"44."	Modifications for Conflict Box (V-4) [+1 EA @ \$7,500.00 EA]	-	7,500.00
"45."	Powder Coat Handrail [+1 EA @ \$5,200.00 EA]	-	5,200.00
"46."	Install Additional 10'L x 6'H Wooden Gate [+1 EA @ \$900.00]	-	900.00
"47."	Install 24" CIPP Lining [+270 LF @ \$165.00 LF]	-	44,550.00
		-	-
		-	-
		-	-
		-	-
		-	-
CHANGE IN CONTRACT PRICE:		\$ 77,544.22	\$ 83,310.14
NET CHANGE - INCREASE:		\$ -	\$ 5,765.92

This document shall become an amendment to the contract dated February 17, 2016, and all provisions of the contract will apply thereto.

The sum of **\$ 5,765.92** is hereby ADDED TO the current contract price and the total adjusted price to date is therefore **\$ 589,455.17**.

The contract time shall be INCREASED by **One Hundred Ninety-Four (194)** calendar days. The completion date is therefore **14 February 2017**.

Accepted: \_\_\_\_\_ Date: \_\_\_\_\_  
CONTRACTOR

Recommended:  Date: 14-Feb-2017  
Jay C. Pittman, PE

Approved: \_\_\_\_\_ Date: 1-Mar-2017  
Pete Panepinto, MAYOR