

CONTRACT CHANGE ORDER No.

ONE (1) & FINAL

PROJECT: Phoenix Square Pedestrian Bridge Repair

OWNER: City of Hammond, LA

TO CONTRACTOR: MAGEE EXCAVATION & DEVELOPMENT, LLC

DATE: September 26, 2017

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<i>Adjustment of contract quantities for final "in-place" quantities:</i>			
"4."	Increase R/R Concrete Sidewalk to 29.5 SY (+19.5 SY @ \$ 60.00/SY)	\$ -	\$ 1,170.00
"5."	Increase R/R 24" BCCMP to 100 LF (+50 LF @ \$70.00/LF)	-	3,500.00
"6."	Decrease R/R Conc. Pedestrian Bridge Abutment	3,000.00	-
"8."	Decrease Install Flowable Fill to 5 CY (-5 CY @ \$200.00/CY)	1,000.00	-
CHANGE IN CONTRACT PRICE:		\$ 4,000.00	\$ 4,670.00
NET CHANGE - INCREASE:			\$ 670.00

This document shall become an amendment to the contract dated April 11, 2017, and all provisions of the contract will apply thereto.

The sum of \$ 670.00 is hereby **ADDED TO** the original contract price and the total adjusted price to date is therefore \$ 38,295.00

The contract time shall be **INCREASED** by 0 calendar days. The completion date is therefore 7-Jun-17

Accepted: _____ Date: _____
CONTRACTOR

Recommended: _____ Date: _____
Jay C. Pittman, P.E.

Approved: _____ Date: _____
Pete Panepinto, MAYOR