

PROJECT: **HRNA - Airport Drainage Improvements Phase III**

OWNER: **City of Hammond, LA**

TO CONTRACTOR: **Lawson-Bonet Construction, Inc.**

DATE: **25-Oct-2017**

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<i>Adjust Contract Quantities for Field Conditions Encountered:</i>			
2.	Decrease BACKFILL (truck meas.) to 556.61 CY (-443.39 CY @ \$12.00/CY)	5,320.68	-
3.	Decrease Install Flowable Fill to 0 CY (-200 CY @ \$137.00/CY)	27,400.00	-
6.	Increase R/R Concrete Pavement (8" thk.) to 223 SY (+53 SY @ \$99.00/SY)	-	5,247.00
7.	Decrease Install Linear Trench Drain to 154 LF (-4 LF @ \$383.00/LF)	1,532.00	-
8.	Increase Install/open cut 15" RCP(A) to 410 LF (+41 LF @ \$39.00/LF)	-	1,599.00
9.	Increase Install/open cut 18" RCP(A) to 2,608 LF (+1,284 LF @ \$45.00)	-	57,780.00
11.	Decrease Install/open cut 30" RCP(A) to 1,000 LF (-10 LF @ \$77.00)	770.00	-
12.	Increase Install New Catch Basin (new pipes) to 33 EA (+14 EA @ \$3,150.00)	-	44,100.00
13.	Decrease Rehab / Reconst. Exst. Catch Basin to 5 EA (-1 EA @ \$3,000.00)	3,000.00	-
14.	Decrease Install Type I Ditch to 70 LF (-700 LF @ \$12.00)	8,400.00	-
15.	Increase LIMESTONE (Type 610) to 95.16 TNS (+10.16 @ \$49.00)	-	497.84
16.	Decrease Install Slab SOD to 0 EA (-25 EA @ \$375.00 EA)	9,375.00	-
18.	Decrease Install Well-pointing System to 0 STA (-10 STA @ \$3,515.00)	35,150.00	-
19.	Decrease Maintain Well-pointing System to 0 DAY (-10 DAYS @ \$200.00)	2,000.00	-
20.	ADD Grading Adjacent Taxiway A (Runway 36) to 1 EA (+1 EA @ \$10,000.00)	-	10,000.00
CHANGE IN CONTRACT PRICE:		\$ 92,947.68	\$ 119,223.84
NET CHANGE - INCREASE:		\$ -	\$ 26,276.16

This document shall become an amendment to the contract dated March 13, 2017 and all provisions of the contract will apply thereto.

The sum of **\$ 26,276.16** is hereby **ADDED TO** the current contract price and the total adjusted price to date is therefore **\$590,711.16** .

The contract shall be increased by **Ninety-eight (68)** calendar days.
 The revised completion date shall be **7-Dec-2017** .

Accepted: _____ Date: _____
CONTRACTOR

Recommended: _____ Date: _____
Jay C. Pittman, P.E.

Approved: _____ Date: _____
Pete Panepinto, Mayor