

CONTRACT CHANGE ORDER No.

TWO (2) & Final

PROJECT: HRNA - Airport Drainage Improvements Phase III

OWNER: City of Hammond, LA

TO CONTRACTOR: Lawson-Bonet Construction, Inc.

DATE: 12-Mar-2018

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<i>Adjust Contract Quantities for Final Installed Quantities:</i>			
2.	Increase BACKFILL (truck meas.) to 607.85 CY (+51.24 CY @ \$12.00/CY)		614.88
9.	Decrease Install/open cut 18" RCP(A) to 3,712 LF (-108 LF @ \$45.00)	4,860.00	
17.	Increase Tie-in New/Exst. pipe to New/Exst. CB to 8 EA (+3 EA @ \$1500.00)		4,500.00
CHANGE IN CONTRACT PRICE:		\$ 4,860.00	\$ 5,114.88
NET CHANGE - INCREASE:		\$ -	\$ 254.88

This document shall become an amendment to the contract dated March 13, 2017 and all provisions of the contract will apply thereto.

The sum of \$ 254.88 is hereby **ADDED TO** the current contract price and the total adjusted price to date is therefore \$590,966.04.

The contract shall be increased by 90 calendar days.
 The revised completion date shall be 7-Mar-2018.

Accepted: _____ Date: _____
CONTRACTOR

Recommended: _____ Date: _____
Jay C. Pittman, P.E.

Approved: _____ Date: _____
Pete Panepinto, Mayor