CONTRACT CHANGE ORDER No. ONE (1) FINAL

PROJECT: ***North Oak Street Improvements***

OWNER: ***The City of Hammond, Louisiana***

TO CONTRACTOR: ***Barriere Construction Co., LLC***

DATE: 1 October 2013

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
Adjustment of bid quantities to in-place quantities:			
"2."	Decrease Aspahlt to 1,749.98 TN [-250.02 TN @ $99.00/TN]	$ 24,751.98	$ -
"3."	Decrease Limestone to 187.36 TN [-112.64 TN @ $25.00/TN]	2,816.00	-
"4."	Decrease Hot Asphalt Patch to 0.00 TN [-100.00 TN @ $40.00/TN]	4,000.00	-
"5."	Decrease Unreinf. Conc. Patch to 0.00 SY [-60.00 SY @ $75.00/SY]	4,500.00	-
"7."	Decrease Mill Existing Pavements to 15,160.73 SY [-339.27 SY @ $2.00/SY]	678.54	-
"8."	Decrease Grade & Shape Base to 460.20 SY [-89.80 SY @ $10.00/SY]	898.00	-
"9."	Decrease 8" Reinf. Pvmnt. to 460.20 SY [-89.80 SY @ $90.00/SY]	8,082.00	-
"10."	Decrease Adjust Existing utility Casting to 11 EA [-14 EA @ $850.00/EA]	11,900.00	-
"11."	Increase Convert Exist. Drainage Casting to 6 EA [+1 EA @ $1,500.00/EA]	-	1,500.00
"12."	Increase Thermoplas. Striping - 4" Solid to 14,005 LF [+5 LF @ $1.00/LF]	-	5.00
"13."	Decrease Thermoplas. Strip. - 4" Broken to 4,187 LF [-1,613 LF @ $0.40/LF]	645.20	-
"14."	Increase Thermoplas. Striping - 8" Solid to 579 LF [+179 LF @ $1.25/LF]	-	223.75
"15."	Decrease Thermoplas. Striping - 18" Solid to 1,237 LF [-13 LF @ $4.50/LF]	58.50	-
"16."	Decrease Thermo. Rdwy. Symbol (Arrow) to 63 EA [-5 EA @ $190.00/EA]	950.00	-
"19."	Decrease Raised Reflectors to 719 EA [-31 EA @ $6.00/EA]	186.00	-
"20."	Decrease Paved Gutter Drain to 32.75 SY [-32.25 LF @ $122.00/SY]	3,934.50	-
"21."	Increase Remove/replace Exist. PC Curb to 91 LF [+61 LF @ $35.00/LF]	-	2,135.00
"22."	Increase Install 24" RCP to 64 LF [+44 LF @ $100.00/LF]	-	4,400.00
	CHANGE IN CONTRACT PRICE:	$ 63,400.72	$ 8,263.75
	NET CHANGE - DECREASE:	**$ 55,136.97**	**-**

This document shall become an amendment to the contract dated June 3, 2013, and all provisions of the contract will apply thereto.

The sum of **$ 55,136.97** is hereby **SUBTRACTED FROM** the original contract price and the total adjusted price to date is therefore **$ 342,533.03** .

The contract time shall be INCREASED by 0 calendar days. The completion date shall remain **9 August 2013** .

Accepted: _____ Date: _____
Barriere Construction Co., LLC

Recommended: _____ Date: 1 October 2013
Kiley F. Bates, P.E.

Approved: _____ Date: 1 October 2013
Mayson Foster, Mayor