CONTRACT CHANGE ORDER No. One (1) Final

PROJECT: ***Sewer System Evaluation Survey (SSES) - West***

US EPA #BR-00F63101: City of Hammond Project #616-11304

OWNER: ***City of Hammond, LA***

TO CONTRACTOR: ***Video Industial Services, Inc.***

DATE: 18 February 2014

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
Adjust quantities for field conditions encountered:			
"2E".	Decrease Smoke Test SS Mains to 61,041.4 LF (-7,779.6 LF @ $0.35/LF)	$ 2,722.86	$ -
"3E".	Decrease Clean & Video SS Lines (6"-8") to 44,109.1 LF (-4803.9 LF @ $1.60/L	7,686.24	-
"4E".	Decrease Clean & Video SS Lines (10") to 0 LF (-1,085 LF @ $1.75/LF)	1,898.75	-
"5E".	Decrease Clean & Video SS Lines (12") to 6,153 LF (-12,670 LF @ $2.00/LF)	25,340.00	-
"6E".	Decrease Inspect SSMH to 206 EA (-14 EA @ $50.00 per EA)	700.00	-
"7E".	Decrease Root Removal (segment) to 3 EA (-7 EA @ $500.00 per EA)	3,500.00	-
"8E".	Decrease Dye-water Flooding (segment) to 0 EA (-10 EA @ $250.00 per EA)	2,500.00	-
"9E".	Decrease Remove Protruding Service to 2 EA (-48 EA @ $150.00 per EA)	7,200.00	-
	Added Items		
"11E".	Increase Clean & Video SS Lines (15") to 8,447 LF (+8,447 LF @ $2.25/LF)	-	19,005.75
"12E".	Increase Clean & Video SS Lines (18") to 4,597.3 LF (+4,597.3LF @ $2.75/LF)	-	12,642.58
"13E".	Increase Clean & Video SS Lines (24") to 139 LF (+139 LF @ $2.75/LF)	-	382.25
Increase contract term due to inclement weather			+ 208 days
	CHANGE IN CONTRACT PRICE:	$ (51,547.85)	$ 32,030.58
	NET CHANGE - DECREASE:	**$ (19,517.27)**	**$ -**

This document shall become an amendment to the contract dated February 18, 2013, and all provisions of the contract will apply thereto.

The sum of **$ 19,517.27** is hereby **SUBTRACTED FROM** the current contract price and the total adjusted price to date is therefore **$ 156,625.63** .

The contract time shall be increased by **Two Hundred and Eight (208)** calendar days. The completion

date shall be **February 18, 2014** .

Accepted: _____ Date: _____

CONTRACTOR

Recommended: _____ Date: 18 February 2014

T. C. Spangler, Jr., P.E.

Approved: _____ Date: _____

Mayson Foster, Mayor