CONTRACT CHANGE ORDER No. TWO (2) - FINAL

PROJECT: **Pine Hill Forest Subdivision SEWER REHABILITATION**
City of Hammond Project # 616-31407

OWNER: ***City of Hammond, LA***

TO CONTRACTOR: ***Mitchell Contracting, Incorporated***

DATE: 7-Apr-2015

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER DESCRIPTION	DECREASE	INCREASE
Adjust contract quantities for final / in-place quantities:		
"2." Increase Smoke Testing to 2,938 LF (+2,938 LF @ $1.00 per LF)	$ -	$ 2,938.00
"4." Increase Inspect SSMH's to 10 EA (+10 EA @ $50.00 per EA)	-	500.00
"6." Increase Root Removal to 2 EA (+2 EA @ $50.00 per EA)	-	100.00
"23." Increase R/R 6" Pvmt to 83.0 SY (+33.0 SY @ $100.00 per SY)	-	3,300.00
"24." Decrease R/R 8" Pvmt to 62.6 SY (-87.4 SY @ $110.00 per SY)	9,614.00	-
"25." Decrease Backfill to 125 CY (-75 CY @ $25.00 per CY)	1,875.00	-
"26." Decrease Limestone to 141.91 TN (-8.09 TN @ $50.00 per TN)	404.50	-
"27." Increase new 8" SS Main/3-10' to 1,499 LF (+119 LF @ $40/LF)	-	4,760.00
"32." Decrease 8" SS tie-ins to 3 EA (-4 EA @ $1,200.00 per EA)	4,800.00	-
"33." Increase 8x4 SS Wyes to 27 EA (+7 EA @ $150.00 per EA)	-	1,050.00
"34." Decrease 4" SS Svc. Laterals to 405 LF (-195 LF @ $20 per LF)	3,900.00	-
"35." Decrease Cleanouts to 4 EA (-16 EA @ $350.00 per EA)	5,600.00	-
CHANGE IN CONTRACT PRICE:	$ 26,193.50	$ 12,648.00
NET CHANGE - DECREASE:	**$ 13,545.50**	

This document shall become an amendment to the contract dated October 6, 2014, and all provisions of the contract will apply thereto.

The sum of **$ 13,545.50** is hereby DEDUCTED FROM the current contract price and the total adjusted price to date is therefore **$ 276,193.50** .

The contract time shall be UNCHANGED by Zero (0) calendar days. The completion date is therefore **10 April 2015** .

Accepted: _____ Date: _____
CONTRACTOR

Recommended: _____ Date: 7-Apr-2015
T. C. Spangler, Jr., P.E.

Approved: _____ Date: _____
Pete Panepinto, MAYOR

Prepared by T. C. Spangler, Jr., P.E.