CONTRACT CHANGE ORDER No. Three (3)

PROJECT: *Drainage Improvements [FY 2014]*

OWNER: ***City of Hammond, LA***

TO CONTRACTOR: ***Lawson Bonet Construction, Inc.***

DATE: 18 August 2015

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
Addition of grass sod & root zone on Ellzey, Rumsie, etc.:			
"33."	Furnish and install root zone material [1,200 CF @ $5.00 per CF]		$ 6,000.00
"34."	Furnish and install CENTIPEDE SOD [785 SY @ $9.00 per SY]		7,065.00
	CHANGE IN CONTRACT PRICE:	$ -	$ 13,065.00
	NET CHANGE - INCREASE:		**$ 13,065.00**

This document shall become an amendment to the contract dated March 31, 2014, and all provisions of the contract will apply thereto.

The sum of **$ 13,065.00** is hereby **ADDED TO** the original contract price and the total adjusted price to date is therefore **$ 469,661.60**

The contract time shall be **INCREASED** by Ninety (90) calendar days. The completion date is therefore 3 June 2015

Accepted: _____ Date: _____
CONTRACTOR

Recommended: _____ Date: 18 August 2015
T. C. Spangler, Jr., PE

Approved: _____ Date: _____
Pete Panepinto, MAYOR