CONTRACT CHANGE ORDER No. ONE (1) - FINAL

PROJECT: ***Pedestrian Bridges - J. W. Davis Drive***

OWNER: ***City of Hammond, LA***

TO CONTRACTOR: ***Lawson-Bonet Construction, Inc.***

DATE: 3-Nov-2015

City Project Number: *420 - 11515*

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
Adjustment of Contract Quantities for "As-built" quantities:			
"2."	Decrease BACKFILL to 192 CY [-8 CY @ $13.24 per CY]	$ 105.92	$ -
"5."	Delete LIMESTONE [-50 TN @ $49.76 per TN]	2,488.00	-
Changes in Scope of Work due to field conditions encountered:			
"8."	Add Type VIII CB at North Bridge [1 EA @ $3,000.00 per EA]	-	3,000.00
"9."	Remove debris/install Flowable Fill at South Abutment	-	3,717.00
	CHANGE IN CONTRACT PRICE:	$ 2,593.92	$ 6,717.00
	NET CHANGE - INCREASE:		**$ 4,123.08**

This document shall become an amendment to the contract dated June 22, 2015, and all provisions of the contract will apply thereto.

The sum of **$ 4,123.08** is hereby **ADDED TO** the original contract price and the total adjusted price to date is therefore **$ 233,011.08** .

The contract time shall be **INCREASED** by Fifteen (15) calendar days. The completion date is therefore 3 November 2015 .

Accepted: _____ Date: _____
CONTRACTOR

Recommended: T.C.Spangler Jr. Date: 3-Nov-2015
T. C. Spangler, Jr., PE

Approved: _____ Date: 3-Nov-2015
Pete Panepinto, MAYOR