CONTRACT CHANGE ORDER No. ONE (1)

PROJECT: ***Zemurray Park Improvements - Phase II***

OWNER: ***City of Hammond, LA***

TO CONTRACTOR: ***Rotolo Consultants, Inc.***

DATE: 3-Nov-2015

City Project Number: *420 - 31502*

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
Adjustment of Contract Quantities for "As-built" quantities:			
"11."	Increase P.C. Concrete [+70 SY @ $37.50 per EA]	-	2,625.00
"11."	Delete PICNIC TABLES [-12 EA @ $1,290.00 per EA]	15,480.00	-
Changes in Scope of Work due to field conditions encountered:			
"12."	Install concrete "dry bottom" at fishing station	-	1,240.25
"13."	Increase in quantities due to relocation of splash park	-	8,468.22
	CHANGE IN CONTRACT PRICE:	$ 15,480.00	$ 12,333.47
	NET CHANGE - INCREASE:		**$ (3,146.53)**

This document shall become an amendment to the contract dated August 20, 2015, and all provisions of the contract will apply thereto.

The sum of **$ (3,146.53)** is hereby **DEDUCTED FROM** the original contract price and total adjusted price to date is therefore **$ 455,708.47** .

The contract time shall be **INCREASED** by Fifteen (15) calendar days. The completion date is therefore 3 February 2016 .

Accepted: _____ Date: _____
CONTRACTOR

Recommended: _____ Date: 3-Nov-2015
Webb M. Anderson, PE

Approved: _____ Date: 3-Nov-2015
Pete Panepinto, MAYOR