CONTRACT CHANGE ORDER No. ONE (1)

PROJECT: ***DOWNTOWN PARKING & SIDEWALK IMPROVEMENTS***

OWNER: ***City of Hammond, LA***

TO CONTRACTOR: ***Hard Rock Construction, LLC***

DATE: 12-Jul-2016

CITY PROJECT No.: 420 - 11611

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
Adjustment of contract quantities for final "in-place" quantities:			
"3."	Decrease Sawcut Pavement to 341 LF (-79 LF @ $1.00/LF)	$ 79.00	$ -
"4."	Increase Remove PCC Pvmt to 241.5 SY (+12 SY @$20.00/SY)	-	230.00
"5."	Decrease New PCC Pvmt to 811.95 SY (+8 SY @$60.00/SY)	483.00	-
"6."	Increase Remove Exist Curb to 235.33 LF (+15 LF @$0.50/LF)	-	7.67
"7."	Decrease Concrete Curb to 476 LF (-124 LF @$12.00/LF)	1,488.00	-
"8."	Decrease Adj Water Meters/Valves to 4 EA (-8 EA @$100.00/EA)	800.00	-
"9."	Increase Brick Sidewalk Pavers to 689 EA (+169 EA @$18.00/EA)	-	3,042.00
"10."	Decrease PCC Sidewalk to 49.8 SY (-30 SY @$95.00/SY)	2,869.00	-
"12."	Increase Limestone to 285 TN (+23 TN @$56.00/TN)	-	1,288.00
"13."	Decrease Hot Asph Conc to 215.16 TN (-5 TN @$105.00/TN)	508.20	-
"14."	Decrease Striping to 906 LF (-394 LF @$3.00/LF)	1,182.00	-
"18."	Decrease 15" RCP to 73 LF (-21 LF @$100.00/LF)	2,100.00	-
"19."	Increase 4" PVC curb drain to 16 LF (+4 LF @$3.00/LF)	-	12.00
Additional Work Items:			
"A1."	Install Junction Boxes (2 @ $1,586.34 EA)		3,172.68
	CHANGE IN CONTRACT PRICE:	$ 9,509.20	$ 7,752.35
	NET CHANGE - DECREASE:	**$ (1,756.85)**	

This document shall become an amendment to the contract dated March 21, 2016, and all provisions of the contract will apply thereto.

The sum of **$ (1,756.85)** is hereby **SUBTRACTED FROM** the original contract price and the total adjusted price to date is therefore **$ 174,361.15**

The contract time shall be **DECREASED** by twenty-one (21) calendar days. The completion date is therefore 12-Jul-16

Accepted: _____ Date: _____
CONTRACTOR

Recommended: _____ Date: 12-Jul-2016
T. C. Spangler, Jr., P.E.

Approved: _____ Date: _____
Pete Panepinto, MAYOR