CONTRACT CHANGE ORDER No. Two (2) FINAL

PROJECT: **Downtown Parking Improvements [FY 2018]**

OWNER: **City of Hammond**

TO CONTRACTOR: **Magee Excavation & Development, LLC**

City Project No.: 420-11711

DATE: 20-Feb-2019

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
Adjust contract quantities for field conditions encountered (Base Bid work):			
"3."	Decrease Sawcut Pavements (-17 LF @ $6.00 per LF)	$ 102.00	$ -
"4."	Increase 8" th. PCC pvmt (N.Spruce) (+36 SY @100.00 per SY)		3,600.00
"5."	Increase Remove Exist. Pvmt. (+9 SY @4.50 per SY)		40.50
"6."	Increase Remove Existing Curb (+11 LF @ $1.00 per LF)		11.00
"7."	Increase new Concrete Curb (+27 LF @ $15.00 per LF)		405.00
"8."	Increase Excavate Exisiting Base (10" Th.) (+216 CY @ $11.00 per CY)		2,376.00
"9."	Increase Install LIMESTONE Base (+52.22 TN @ $37.00 per TN)		1,932.14
"10."	Decrease Parking STRIPING (-148 LF @ $3.00 per LF)	444.00	
"12."	Decrease PCC Sidewalks/Parking (6"Th.) (-155 SY @ $44.00 per SY)	6,820.00	
"13."	Decrease Install Brick Pavers (-26 SF @ 21.00 per SF)	546.00	
Adjust contract quantities for field conditions encountered (Change Order work):			
CO1	Decrease Mobilization (-1 EA @ $500.00 per EA)	500.00	
CO1	Increase Sawcut Pavements (+160 LF @ $6.00 per LF)		960.00
CO1	Increase 8" th. PCC pvmt (S. Holly/S. Olive) (+12 SY @ $100/ per SY)		1,200.00
CO1	Increase Remove Exist. Pvmt. (+12 SY @ $4.50 per SY)		54.00
CO1	Increase PCC Parking (Pierce Avi.) (+80 SY @ $44.00 per SY)		3,520.00
CO1	Decrease Precast Conc. Wheel Stops (6'L) (-40 EA @ $35.00 per EA)	1,050.00	
CO1	Decrease Parking STRIPING (-350 LF @ $3.00 per LF)	700.00	
CO1	Increase Grade/Shape Base (Pierce Aviation) (+72 SY @ $18/ per SY)		1,296.00
	CHANGE IN CONTRACT PRICE:	$ 10,162.00	$ 15,394.64
	NET CHANGE - INCREASE:		**$ 5,232.64**

This document shall become an amendment to the contract dated June 14, 2018, and all provisions of the contract will apply thereto.

The sum of **$ 5,232.64** is hereby ADDED TO the original contract price and the total adjusted price to date is therefore **$ 312,136.14** .

The contract time shall be INCREASED by One-hundred nineteen (119) calendar days. The completion date is therefore **26 February 2019** .

Accepted: _____ Date: _____
CONTRACTOR

Recommended: _____ Date: 20-Feb-2019
T.C. Spangler, Jr., P.E.

Approved: _____ Date: _____
Pete Panepinto, Mayor