CONTRACT CHANGE ORDER No. ONE (1) FINAL

PROJECT: ***MLK Park PARKING Improvements - Contract B - CONCRETE***

OWNER: ***CITY of HAMMOND***

TO CONTRACTOR: ***M & O Construction, LLC***

DATE: 6-May-2020

City Project No.: 420-12108

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER DESCRIPTION	DECREASE	INCREASE
Adjustment of contract quantities for As-built quantities:		
"B4." Decrease LIMESTONE to 565.87 TN [-54.13 TN @ $60.00/TN]	$ 3,247.80	$ -
"B5." Decrease SAWCUT to 110 LF [-10 LF @ $10.00/LF]	100.00	-
"B6." Increase New PCC Pvmt. to 2,863 SY [+63 SY @ $49.50/SY]		3,118.50
"B8." Decrease STRIPING to 3,600 LF [-200 LF @ $2.00/LF]	400.00	
"B9." Increase Barrier Curb to 565 LF [+ 255 LF @ $20.00/LF]		5,100.00
"B10." Decrease WHEEL STOPS to 66 EA [- 8 EA @ $70.00/EA]	560.00	
"B12." Increase Type VIII CB to 3 EA [+ 1 EA @ $1,500.00/EA]		1,500.00
I. Add re-mobilization costs due to denied access to Splash Pk. Lot		1,500.00
CHANGE IN CONTRACT PRICE:	$ 4,307.80	$ 11,218.50
NET CHANGE - INCREASE:		**$ 6,910.70**

This document shall become an amendment to the contract dated November 18, 2019, and all provisions of the contract will apply thereto.

The sum of **$ 6,910.70** is hereby ADDED TO the original contract price and the total adjusted price to date is therefore **$ 254,350.70** .

The contract time shall be INCREASED by Forty-eight (48) calendar days. The completion date is therefore 12-May-2020 .

Accepted: _____ Date: _____
CONTRACTOR

Recommended: _____ Date: 6-May-2020
T. C. Spangler, Jr., P.E.

Approved: _____ Date: _____
Pete Panepinto, Mayor