FINAL Budget
STREET IMPROVEMENTS [FY 2017]
City of Hammond

23-Oct-2017 City Project No.: 420-11713
i . e ntr B E. Talbot Contractor
l'ltaelr('jn Description E:)?Jatn?iﬁyE U‘Irwl;t() Fr"rice | Extension

1. Mobilization 1 EA | $ 20,00000| $ 20,000.00
2. Hot Asphaltic Concrete Overlay (2" th.) 1,500 TN 99.00 148,500.00
3. Hot Asphalt Concrete Patch 20 TN 110.00 2,200.00
4, SPOT PATCH (6" th PCC) 50 SY 56.00 2,800.00
5. Adjust SSMH/WV 3 EA 350.00 1,050.00
6. Limestone 1,200 TN 50.10 60,120.00
7. Mill existing pavements 11,500 SY 1.35 15,525.00
8. Sawcut pavements (6" - 12" thick) 900 LF 9.50 8,550.00
9. Remove/replace 8" th. PCC Pavement 3,600 SY 82.35 296,460.00
10. Install new PCC Pavement (8" th.) 200 SY 61.40 12,280.00
11. Traffic/Construction Signage 2 EA 2,500.00 5,000.00
12. Parking/Roadway Striping 24 000 LF 2.00 48,000.00
13. Pre-cast concrete wheel stops 24 EA 89.00 2,136.00
Original Contract Amount - BASE BID [items"1."-"13"]:| $ 622,621.00
Change Order #1 (approved 8/11/17): 310,249.25
Change Order #2 (scheduled for approval 10/24/17): 67,957.00
FINAL CONTRACT AMOUNT:| $ 1,000,827.25

Construction Contingencies| 0.00% -
Construction Budget:] $ 1,000,827.25
B. Engineering Fees 8.77% $ 1,000,827 | $ 87,772.55
C. Construction Inspection 3.50% $ 1,000,827 35,028.95

D. Surveying -

E. Right-of-way Acquisition =
F. Testing Lab/QC 6,000.00
G. Miscellaneous Costs 371.25
TOTAL PROJECT BUDGET (Expenditures)| $ 1,130,000.00

REVENUES*

FY 2016-17 CI Appropriation ["VL.B.1. 8. Cherry"] - proj. 420-11714 $ 328,000.00
FY 2016-17 CI Appropriation ["VI. B.2. Edwin Neill Way"] - proj. 420-11715 | $ 390,000.00
FY 2016-17 CI Appropriation ["V1. A.13. Downtown Parking"} - proj. 420-117| $ 275,000.00
BCF 17-03 (transferring from 420-11715 to 420-11707) 3 (40,000.00)
BCF 18-01 (transferring from 420-11809 to 420-11707) $ 325,000.00
TOTAL PROJECT BUDGET (Revenues) - proj. 420-11713% $ 1,278,000.00
Fund Surplus: | $ 148,000.00

Prepared by T. C. Spangter, Jr., P.E.
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