

PROJECT: **Drainage Improvements [FY 2014]**

OWNER: **City of Hammond, LA**

TO CONTRACTOR: **Lawson-Bonet Construction, Inc.**

DATE: 1 July 2014

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<i>Adjust quantities for expanded scope of work:</i>			
"2."	Increase Haul-in BACKFILL to 710 CY (+50 CY @ \$13.30 per CY)	\$ -	\$ 665.00
"11."	Increase 18" ACCMP(A) to 2,370 LF (+620 LF @ \$25.20 per LF)	-	15,624.00
"12."	Increase 24" ACCMP(A) to 1,390 LF (+540 LF @ \$36.80 per LF)	-	19,872.00
"15."	Increase Type VI Catch Basin to 40 EA (+8 EA @ \$1,512.40/EA)	-	12,099.20
"16."	Increase Type VIII Catch Basin to 25 EA (+10 EA @ \$1,643.25/EA)	-	16,432.50
"17."	Increase Sawcut pavements to 740 LF (+320 LF @ \$6.45 per LF)	-	2,064.00
"18."	Increase R/R 8"th. STREET to 297.8 SY (+92.8 SY @ \$69.00/SY)	-	6,403.20
"22."	Increase Limestone to 172.0 TN (+47.0 TN @ \$60.00 per TN)	-	2,820.00
"25."	Increase R/R 6" PCC driveways to 390.6 SY (+137.6 SY @ \$65.00)	-	8,944.00
<i>Added Items for field conditions encountered:</i>			
26.	Remove exist.drainage structures/offset water services (LS)	-	3,000.00
27.	Tie-in new 36" ACCMP to existing RCB (LS)	-	5,000.00
28.	Install/open cut 36" ACCMP (250 LF @ \$70.00 per LF)	-	17,500.00
29.	Install flowable fill (30 CY @ \$200.00 per CY)	-	6,000.00
30.	Install Type II Ditch (2'W bottom) - 300 LF @ \$15.00 per LF	-	4,500.00
31.	Type II Curb Inlet (2 EA @ \$2,500.00 per EA)	-	5,000.00
CHANGE IN CONTRACT PRICE:		\$ -	\$ 125,923.90
NET CHANGE - INCREASE:			\$ 125,923.90

This document shall become an amendment to the contract dated March 31, 2014, and all provisions of the contract will apply thereto.

The sum of **\$ 125,923.90** is hereby **ADDED TO** the current contract price and the total adjusted price to date is therefore **\$ 425,501.35**.

The contract time shall be increased by **Sixty (60)** calendar days. The completion date shall be **December 10, 2014**.

Accepted: _____ Date: _____

CONTRACTOR

Recommended:  Date: 1 July 2014

T. C. Spangler, Jr. P.E.

Approved: _____ Date: _____

Mayson Foster, Mayor